Calexico West Land Port of Entry

GSA

Location Funding Status
200 East First Street Project Design - Fully Funded
Calexico, CA 92231 Phase 1 - Fully Funded

Phase 2A - Fully Funded
Phase 2B - Currently Unfunded

Facility Size (Planned) Project Costs
333,800 Gross Square Feet Project Design
(Including Canopies) & Land Acquisition - $24 Million
17.8 Acres (Project Area) Phase 1 - $98 Million

Phase 2A - $191 Million

Project Phasing & Completion Schedule

Phase 1: Southbound vehicle lanes and bridge, northbound vehicle inspection
and operations building. Phase 1 was completed in September 2018.

Phase 2A: Six additional northbound privately owned vehicle (POV) inspection
lanes, permanent southbound POV inspection, expanded secondary
inspection and adding a pre-primary canopy, new administration
building, and employee parking structure

Phase 2B: Old port building demolition and construction of new pedestrian
building

Project Overview
The Calexico Land Port of Entry (LPOE) is the main border crossing linking the
important Imperial Valley agricultural industry to the State of Baja California.
The port processes about 20,000 northbound vehicles and 12,500 northbound
pedestrians daily. The port’s pedestrian and vehicle inspection facility, built in
1974, could no longer accommodate modern traffic loads and security
requirements.

To increase vehicle and pedestrian capacity and support the Department of
Homeland Security’s ability to conduct its rapidly changing mission, GSA is
reconfiguring and expanding the existing port. The project involves the creation
of new pedestrian and privately owned vehicle (POV) inspection facilities,
expanding the port on the site of the former commercial inspection facility,
whose operations moved to Calexico East in 1996. Primary POV inspection
facilities will include 16 northbound lanes and five southbound lanes. There will
be a new administrative space, a new administration building and 360 port staff
parking spaces.

The project will be constructed in two phases. Phase 1 consisted of three
southbound POV lanes and a southbound bridge over the New River, ten
northbound POV inspection lanes with primary and secondary inspection
canopies, booths and inspection equipment, a new operations building, and
sitework to accommodate those facilities on the sloping site.




Phase 2 will be broken into two sub-phases (2A and 2B) to include additional
sitework, demolition of the existing port building, a new pedestrian processing
facility, administrative offices, five southbound POV inspection lanes with
canopies and booths, and six additional northbound POV inspection lanes.

Once complete, the project will provide the port with adequate operational
space, reduced traffic congestion, and a safe environment for port employees
and visitors.

Primary Tenants
U.S. Department of Homeland Security - Customs and Border Protection (CBP)
U.S. Department of Homeland Security - Immigration and Customs Enforcement
(ICE)

Energy & Sustainability Requirements
As a Design Excellence project, GSA is incorporating sustainable features aimed
to minimize the port’s overall environmental impact with energy savings of 25
percent. The project was designed in 2007 to meet the United States Green
Building Council Leadership in Energy and Environmental Design (LEED®) criteria
for a LEED Silver rating, and the final design incorporates the current
requirement for LEED Gold.

Architect General Contractor
Perkins+Will, Inc. Phase 1 - Hensel Phelps
Construction Management Construction Company
Phase 1 -Jacobs Technology, Inc. Phase 2A - To be determined
Phase 2— To be determined Phase 2B- To be determined
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